Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080057-5

OPERATIONS GROUP FILE

STAT

RTTUZYUW RUHJFBA1292 0790850-UUUU--RUTLAAB.

ZNR UUUUU-ZYN

R 200849Z MAR 81

FM FBIS OKINAWA JA

TO RUTLAAB/FBIS WASHDC

RUDOMKA/FBIS LONDON UK

RUDOMLB/FBIS CAVERSHAM UK

FBON

BT

UNCLAS LD

0668 249 [redacted] ON646 STAT

SUBJECT: [redacted] INSTALLATION STAT

1. BASIC SYSTEM INSTALLATION HAS BEEN SUCCESSFULLY COMPLETED; HOWEVER, THERE ARE THE USUAL BUGS. WE HAVE SOME LIMIT SWITCH PROBLEMS FOR WHICH WE HAVE IMPROVISED SOLUTIONS, PENDING PROPER PARTS DELIVERY FROM S.A. WE ALSO HAVE SOME PROBLEMS WITH THE LNA SUB-ASSEMBLY. THESE WILL BE THOROUGHLY INVESTIGATED THIS WEEKEND AND CORRECTIVE ACTION INITIATED. IN THE MEANTIME WE CAN OPERATE THE SYSTEM USING A SINGLE LNA.

2. CONTRACTOR WILL BE DEPARTING SUNDAY OR MONDAY, DEPENDING ON WHICH SCHEDULE WORKS OUT FOR HIM. A COSIGNED INSTALLATION REPORT WILL BE WRITTEN PRIOR TO HIS DEPARTURE.

3. WE ARE SATISFIED WITH THE INSTALLATION SCHEDULE AND RESULTS. IMPROVISING HAS SLOWED THINGS DOWN A BIT, BUT IT SHOULD MAKE ENGLAND'S INSTALLATION EASIER.

4. SYSTEM OPERATIONAL TRAINING FOR ON-SITE PERSONNEL WILL BE CONDUCTED NEXT WEEK. TECHNICAL TRAINING [redacted] AND STAT

Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080057-5

Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080057-5

RECORDING WILL BE CONDUCTED THE FOLLOWING WEEK.

5. FOR LONDON: CONCUR WITH ANTENNA INSTALLATION COMMENCING ON 4 MAY. MORE ON THIS IN A MESSAGE BEING PREPARED CONCERNING YOUR INSTALLATION. 20/0857Z MAR

BT

#1292

NNNN

Approved For Release 2007/10/19 : CIA-RDP84-00868R000100080057-5